
From: Darpinian, Amy F NWK
To: Mitchell, Tanya
Cc: Darpinian, Amy F NWK; Donovan, Betsy
Subject: Rolling Knolls RI/FS Oversight monthly report (UNCLASSIFIED)
Date: Thursday, August 27, 2015 5:08:01 PM
Attachments: ROLLING KNOLLS 76(July) 2015.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Hello Tanya,
Attached please find the July monthly report. 

Please let me know if you have any questions.

Thank you,
Amy Darpinian
816.389.3897

Classification: UNCLASSIFIED
Caveats: NONE

mailto:Amy.F.Darpinian@usace.army.mil
mailto:Mitchell.Tanya@epa.gov
mailto:Amy.F.Darpinian@usace.army.mil
mailto:Donovan.Betsy@epa.gov
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Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 


pay-estimates and progress report. Close out activities for previous contracts ongoing. 


Meetings Project Management calls. 


Key Milestones 
Completed 


Field oversight of MW work. 


Review of MW FCRs. 


 


 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 


II.  Anticipate review of RI Report and feasibility study documents. 


Meetings Biweekly project phone calls. 


Key Milestones 
Forthcoming 


Oversight of MW installations and sediment sampling. 


Review EDD from PRP. 


 
Issues 
Technical: No issues 


Schedule: None   


Funding: No issues. 


   
IAG Summary 


Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15 
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16 


Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27074126, #98 IAG Number:  DW96942057,   USACE # P2-132176 


IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2016 


Reporting 
Period: 


From:   To:  EPA RPM: USACE PM: 


01 Jul 2015 03 Aug 2015 Tanya Mitchell Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 


Budgeted Current Bill Previous Billed Total USACE Billed 


$172,646 $1,281 $154,858 $156,139 


  Contract – CDM Smith 


Budgeted Awarded Available 
to award 


Previous Cum. 
Invoiced 


Current Invoice Total Invoiced Remaining To Invoice 


$517,354 $447,275 $70,079 $398,121 $22,476 $420,597 $26,678 


   
Obligations Plan (FY) 


Contract Planned Date  Actual Tasks Notes 


W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 29 Dec 2014  $34,190 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 3 Mar 2015  $58,000 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 May 2015  $100,000 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY16    Continued RI/FS Oversite Request $155k 
   


Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 


Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 


Chris Kennedy Chemist 


Kris Ann Huber Contracting  


Julia Kisser  COR 


 


Amy S Darpinian      August 27, 2015 


Project Manager, 816-389-3897 







Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176


Funds Availability for In-House (USACE) and Contractor Tasks


RollingK_CostTrack.xlsx 8/26/2015


Bill # 89 90 91 92 93 94 95 96 97 98
Item Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Totals
Travel Expenses 803.52         
Other: Reproduction Services -              
Departmental Overhead 130.69        306.84        498.69        507.76          598.21          1,127.53    892.25       693.89          430.16          397.20        45,201.38    
Administrative Overhead 36.77          86.31          140.25        142.81          168.23          317.10       250.95       183.68          113.86          105.15        13,729.99    
Labor 272.28        639.25        1,038.95     1,057.84       1,246.28       2,348.99    1,858.85    1,360.54       843.45          778.82        91,533.75    
Other COE (M&S fee) 4,870.47      


Total KCD This Period: 440             1,032          1,678          1,708            2,013            3,794         3,002         2,238            1,387            1,281          156,139.11  


Cummulative Total: 138,005.27 139,037.67 140,715.56 142,423.97   144,436.69   148,230.31 151,232.36 153,470.47   154,857.94   156,139.11 
Funding Received (KCD) 100,000.00 150,000.00   
Ctr Invoice Paid 3,399          2,467          7,623          14,062          -                30,201       4,033         22,578          8,692            22,476        
Ctr Cumulative Total 308,465      310,932      318,555      332,617        332,617        362,818     366,851     389,429        398,121        420,597      


 Total Billed this Period 3,839          3,499          9,301          15,770          2,013            33,995       7,035         24,816          10,079          23,757        
 Cumulative total billed 446,470.27 449,969.67 459,270.56 475,040.97   477,053.69   511,048.31 518,083.36 542,899.47   552,978.94   576,736.11 
Total IAG Rec'd 500,000      600,000      600,000      600,000        750,000        750,000     750,000     750,000        750,000        750,000      
Total IAG Remaining 53,530        150,030      140,729      124,959        272,946        238,952     231,917     207,101        197,021        173,264      
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PROGRESS REPORT 
 


Site Name:  Rolling Knolls Landfill Superfund Site 
Project:  Task Order 6424.019  
Prepared by:  Paul Hagerman, P.E. 
Representing:  CDM Federal Programs Corporation (CDM Smith) 
Date:   August 14, 2015 
Reporting Period: July 5, 2015 – August 1, 2015 
 
1. Progress Made this Reporting Period – CDM Smith performed the following 


activities during this period: 
 
Work Order 1 
 CDM Smith performed project management, staffing, preparation of monthly 


progress report and financial monitoring. 
 Communicated with the USACE and USEPA on technical and administrative 


issues.  Held biweekly progress call on July 15, 2015. 
 
Work Order 2 
 CDM Smith performed oversight during passive diffusion bag installation on July 


15, recon activities for NJDEP sample locations on July 28, 2015 and 
groundwater sampling on July 21, 23 and 30, 2015. 
 


2. Anticipated Problems and Recommended Solutions –  
 None 
 


3. Problems Resolved –  
 None 


 
4. Deliverables Submitted 


 
Deliverable Title       Date Submitted 
Comments on the Baseline Human Health Risk Assessment January 29, 2014 
Compilation of PRP responses to comments on the Site  February 26, 2014 
 Characterization Report 
Follow‐up Comments on the Baseline Human Health Risk March 4, 2014 
 Assessment 
Comments on the revisions to the Baseline Human Health  April 14 and 23, 2014 
 Risk Assessment 
HHRA revised with EPA comments    June 20, 2014 
Draft Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill 
Superfund Site       December 5, 2014 
Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill   February 5, 2015 
Comments on the PRP Candidate Technology Memorandum April 8, 2015 
 







5. Upcoming Events/Activities Planned – CDM Smith will continue on the following 
activities: 
 Provide technical support for ongoing project tasks. 
 Review PRP field investigation documents. 
 Perform oversight of sampling activities. 


 
6. Key Staffing Changes – None 
 
7. Schedule – The period of performance is ending on January 13, 2019.   
 
8. Budget –The budget for this Task Order is as follows: 


 Task Order 6424.019 Approved Budget - $359,287 / Authorized Limit - 
$359,287. See attached table and burn rate charts for expenditure details. 


 Submitted ATP#4 for $142,097 on April 22, 2015. 







RI/FS Oversight
ROLLING KNOLLS LANDFILL


Contract No. : W912DQ-11-D-3004 
WA No. 6424 - Task Order No. 019 / WAD No. 01


July 2015


WO No. Task Description Negotiated 
Amount Funded amount Costs to be 


Invoiced


% funded 
Amount to 
be Invoiced


  ECAC Earned 
Value


WO 1 Project Administration $83,561 $83,561 $39,142 46.84% $54,829


WO 2 Review FSP,UFP QAPP &SSHP $252,316 $252,316 $160,726 63.70% $290,621


WO 3 Fee $23,410 $23,410 $13,871 59.25% $23,410


TOTAL $359,287 $359,287 $213,739 59.49% $368,860 60%
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